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ABOVE: CREWS PLACE A SUPPORT BEAM FOR PHASE 1 OF THE NEW BRIDGE (JULY 25, 2014)   

Current Progress: 

 Crews have completed the 
abutments and wing walls for 
Phase 1 of the new bridge 
(pictured at right). 

 On July 25, crews placed the pre-
cast concrete support beams for 
Phase 1 of the new bridge. 

 
Reminder: MD 550 is one-lane at 
the bridge with a temporary traffic 
signal to alternate directions. 

Upcoming Work: 

 Crews will place the bridge 
deck (driving surface) on top 
of the beams (tentatively 
scheduled for August 14). 

 Crews will groove the driving 
surface of the deck and install 
guardrail, rumble strips and 
pavement markings. 

 Traffic will be shifted onto the 
new Phase 1 bridge and crews 
will begin work on Phase 2. 

 

Above:  Abutment “A” and Wing Wall. (July 16, 2014) 

 PROJECT AT A GLANCE 

LOCATION: MD 550 AT ISRAEL CREEK, NEAR 
WOODSBORO 

COST: $1.6 MILLION 

SHA PROJECT ENGINEER: JAMES MILLER 

CONTRACTOR: BUILDING SYSTEMS, INC. 

ANTICIPATED  COMPLETION: LATE DEC. 2014 
 

  

42% 
FOR MORE INFORMATION 

Visit the project website at 
http://bit.ly/israelcreek  

To submit comments or 
questions, see the 
feedback section on the 
website or call the field 
office at 410-526-3500. 

 

Beams in Place for New Bridge 
On July 25, Crews Placed the Concrete Support Beams for the 
Phase 1 of the New MD 550 Bridge over Israel Creek (pictured 

above). Check out the website for more photos! 

GLOSSARY OF CONSTRUCTION TERMS 

ABUTMENT – BRIDGE END SUPPORT    

WING WALL – RETAINING WALL 
 ADJACENT TO ABUTMENT 

DECK – DRIVING SURFACE 

PRE-CAST – FORMED INTO SHAPE BEFORE POSITIONING 

http://bit.ly/israelcreek
http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectComments.aspx?projectno=FR4575110

